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Message

From: Drexler, Timothy [/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP
(FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=8E53AA983D5C4BF7BEFEASF634ED3EAC-TDREXLER]

Sent: 9/28/2017 12:55:47 PM

To: William Allen [WAllen@eastchicago.com]

CC: Irene Vera [IVera@eastchicago.com]; Joe Wright [jwright@eastchicago.com]; Lilia Ramos
[LRamos@eastchicago.com]; ADMIRE, BETH [BADMIRE@idem.IN.gov]; Brown, faime [brown.jaime@epa.gov];
Crowley Engineering [crowley@eastchicago.com]; Rolfes, Sarah [Rolfes.Sarah@epa.gov]; Abdul Zehraoui
[azehraoui@eastchicago.com]; Petroff, Douglas [DPetroff@idem.IN.gov]; Haag, Daniel [Haag.Daniel@epa.gov];
Hassan, lacob [hassan.jacob @epa.gov]; Behnke, Kristina [behnke kristina@epa.gov]

Subject: FW: USS Lead Daily Zone 3 Field Progress Report 9-27-2017

Attachments: City Info 9 27 17.pdf; USS Lead Progress Summary 9 27 17.pdf

Will:

The following is a summary for the USS Lead Zone 3 remediation project through September
27", 2017. Please also find for your review the EPA progress summary and City info
summaries attached.

Project Progress Summary

Precon Surveys Completed

120 of 120

Excavations Started

117 of 120

Excavations Completed

112 of 120

General Fill Completed

73 Properties

Topsoil Completed

101 Properties

Sod Installations Completed

99 Properties

Sod Maintenance Period Completed

59 Properties

Post Construction Property Meeting Status




EPA-R5-2019-001939_ED_002585_00007787

Meetlngs today:

® | porsonaiacaress ex.s {Satisfaction score 10)

i)

e OQOverall Satisfaction Rating: 9.5

e Post-Con Meetings % Complete: 37.5%

Work Performed Today

Safety-
e CH2M and Arrowhead complete tailgate safety meeting
e Safe behavior observations completed today
e Good catch program continues
e Pre-task safety plans completed
e AC! holds safety lunch for entire crew at Riley Park
e ACI/Summitt submits incident report for electrical line incident at ";;;;f;;;:[;:';

e ACI/Summitt submits revised incident report for electrical line contact incident at Personal Adress /Ex.6 §

Quality

e QAreviewed air sampling data for perlmeter air sampling.
e (QAreviewed XRF data for samples collected.
e Conducted end-of-the day QC reconciliation/planning meeting.
e Transmittals received:
o None
e Transmittals distributed:
o Submittal 2.0H — Health and Safety Plan and AHAs
o Submittal 53.0N — Soils Amendment Plan

Property Work Today

Clearing:
None

Excavations:
Crew 1:

Personal Address /Ex.6 | 0 (5CY) Trucks, Started 9/26




Backfill:

: 0 {5CY) Trucks
- 8 (5CY) Trucks

Personal Address / Ex. 6

Crew 1:
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Restoration:

Plants and Sod:

- Sod — Plants
— Sod

Personal Address / Ex. 6

Trees and Stumps

Survey:

None

Private Utility Locates:

None

Importing Backfill:

0 Loads Of Common Fill from Duneland 28
1 loads of Peat

11 loads of Topsoil

0 Loads of #53 stone

General Work Today

e A(l stockpile management
e Excavation

e Plant installations

e  Backfill operations

e Sod

e Lline Flushing

e Restoration

e End of the day security checks completed
e Security patrol

e Document management

e StreetForce

Waterline flushing today

Personal Address / Ex. 6

Street Force Operations
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e Reviewed properties ready for post construction meetings. Post construction meetings scheduled and

conducted. Water bills collected.

Changed Conditions/Delay/Conflicts Encountered

e Awaiting common fill analytical results - common fill placement suspended pending results

Visitors/Discussions
None

Plan for the Day 09/28:

Clearing:
None
Excavation:
Crew 1: _______________________________
E Personal Address / Ex. 6 E— Continue
Crew 2
— | Continue
i Personal Address /Ex. 6 — Continue
e ~ Continue
Backfill:
Crew 1:
[EE- Continue
Crew 2:

Restoration:

Various Properties
Plants and Sod:

Mulch/Rock/Plants Various properties
Trees and Stumps:

None
Survey:
None
Private Utility Locates:
None

Importing Backfill:
None



